Communication

Date	15 March 2024
Team ID	UNM-293
Project Name	AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group, Google Meet	Dharshini.G	Sync progress & blockers
2	Progress Update	Weekly	Google Meet, Email	Dharshini + Mentor	Review milestones
3	Issue / Bug Discussion	As Needed	GitHub Issues, WhatsApp	Dharshini.G	Fix API errors quickly
4	Stakeholder Review	Bi-Weekly	Google Meet, PPT	Mentor, Evaluator	Demo features
5	Final Demo Rehearsal	Once	Google Meet, Streamlit	Dharshini.G	Practice final presentation
6	Documentation Update	Weekly	GitHub, Google Docs	Dharshini.G	Update README & reports

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Gemini API quota exceeded during testing	Implemented retry logic, caching, reduced calls
2	Delay in image generation response	Added async handling, loading indicators
3	Miscommunication on deployment URL	Shared final URL in group, updated README

Signature: Dharshini.G - Team UNM-293